
 
 
 
 
 
 
 
 
 

The Resident 
 
CAMPBELL 5 – Works Update 
 
 
Dear Sir/Madam 

 
This is the first of a series of letters aimed at providing regular project updates to the residents within the 
area surrounding Campbell 5.  

As you would be aware the works associated with the construction of Campbell 5 estate are continuing.  
The bulk of contaminated material has now been removed with the final remnants being transported off 
site between 13 and 16 October 2014 using the Creswell Street access point via Constitution Avenue.  In 
order to adequately remediate the site the contractor will be bringing clean fill into the site to create the 
open space areas.  The transport of this material is planned to commence in late October early November 
2014. The trucks will be entering the site from the Creswell Street entrance (opposite Getting Street) and 
exiting via Constitution Avenue.  This work is expected to occur over a four to six week period however, 
this is subject to weather and the assistance of service authorities.  

The works on Constitution Avenue are progressing and a single lane of traffic in both directions is now in 
operation.  Works on the northern verge and centre median will continue over the coming months and 
are expected to be completed by early December 2014. 

The construction of on-street parking on Creswell Street has commenced.  The works associated with the 
round-a-bout at the intersection with Getting Street is being scheduled to fit in with the access 
requirements of the Hindmarsh development and are anticipated to commence in the next four to six 
weeks. 

It is important to note that the original project duration for the current civil works was 95 weeks.  The civil 
works have been accelerated and staged to minimise the disruption to local residents.  The acceleration 
of the works has reduced the delivery time by approximately six months.  Despite the unusual amount of 
wet weather, additional site remediation and delays along Constitution Avenue, the construction works 
for Campbell 5 are still on track to be substantially completed by the end of December 2014.  This will 
allow the landscaping contractor to commence their works earlier than anticipated.  

The design for the major stormwater system in the estate has also been amended to minimise the 
disruption to residents.  The original design was to replace the existing trunk stormwater main running 
along Chowne and Page Streets.  The construction works associated with this would have required the 
closure of these Streets for approximately 4 weeks to allow this work to be undertaken.  An alternative 
design has now been approved that will maintain the existing stormwater main and construct a 
supplementary new main through the open space areas of Campbell 5.  The benefit of this new design is 
no disruption to Page and Chowne St and no disturbance to the root zone of the existing trees. 

The LDA is committed to continue to provide these regular updates during the delivery of the civil and 
landscape packages at Campbell 5.  



 
 
 
Please do not hesitate to contact me on 6207 6899 or mark.overton@act.gov.au should you have any 
queries. 

 

Yours sincerely 

 
 

Mark Overton 

Project Manager 

Land Development Agency 
 

8 October 2014 
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